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Elevate Florida is an innovative statewide initiative designed to improve the resilience of approximately 2,000* homes
through nearly $400 million in federal funding.
*This is subject to change based on project complexity, available funding, and program requirements.

Elevate Florida Status
As of July 30, Elevate Florida has received approximately 65 property awards and completed over 25 bid walks. After awards are
issued, bid walks are scheduled and completed, vendors are evaluated and selected, and owners receive their packet outlining cost-
share expectations before design begins. Of the initial four property awards, two properties are currently in design and moving
toward permitting and construction. Note: An awarded property will not move forward if a Property Owner withdraws.
.
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Mythbusters

Myth: “The Elevate 
Florida program 
Flood Mitigation 
Assistance (FMA) 
Swift Current 
applications are 
canceled.”

The Elevate Florida program is clearing up misconceptions by sharing timely, accurate
information.

Fact: The Elevate Florida FMA Swift Current applications have not been canceled. They
remain under FEMA review pending funding decisions and award.

Application review timelines vary by funding source and are influenced by each program's
review process, available staffing, and federal priorities. Swift Current applications are
currently progressing through FEMA's review process for that funding source. Because
review resources are limited and shared across multiple jurisdictions, processing times have
been longer than originally anticipated.
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Program Highlight: Application Packing to FEMA for Review and Award

Application packaging includes compiling required
documentation, property photos, an estimated budget, a benefit
cost analysis, and other supporting materials needed for
review.

During this step, applications are often submitted in batches to
improve consistency across similar projects and manage a
high volume of projects.

* Applicants in review may be alternates and move forward if an awarded applicant withdraws

Application Packaging /
Batching

FEMA Review & Request for 
Information (RFIs)

Batch submission helps reviewers compare similar projects
for efficiency. If additional information is needed, FEMA may
issue an RFI before an application can proceed. RFIs
commonly request updated documents (e.g., renewed NFIP
policies) or clarification identified during technical review.

The program works quickly to resolve RFIs. If one application
delays a batch, it may be separated so the remaining
applications can continue through the review process.
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